PROJECT CHARTER & WORK PLAN

Project Overview

TrackWIL replaces lost PDF and email workplace logbooks for occupational students at CTU Cape Town.

Students, host employers, and coordinators need one place to record, verify, and see required hours.

The core product is due on 29 October 2026: logbook entry, token verification, and a coordinator dashboard.

Aim and Objectives

The aim is to build and evaluate TrackWIL so coordinators can see hour compliance without a manual file audit.

Objective 1 is logbook entry with evidence and progress. Objective 2 is employer sign-off by a secure token link. Objective 3 is a dashboard of on-track, awaiting, and overdue logbooks.

Scope and Deliverables

In scope are the three core features, the dissertation chapters, ethical clearance, GitHub evidence, tests, and the demo.

Analytics, bulk exports, audit logs, and staff or student data collected before written campus permission are out of scope.

Deliverables are the web app, this charter, the weekly submissions, the dissertation, and the 29 October demonstration.

Team and Roles

Willem Basson is group lead and owns client contact, the repository, milestones, and ethical clearance.

Sihle Kayise

Dylan Shepard is in charge of QA so that the project reaches its requirements.

Moegammad Green is the developer.

All four members share design, the core build, testing, and the final dissertation and demonstration.

CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07

Milestones

9 October 2026: submit Chapters 1 and 2, this charter, ethical clearance, and the GitHub repository link.

16 October: requirements and design.

23 October: core build and tests of logbook, token, and dashboard.

29 October 2026: dissertation, working app, evidence folders, and demonstration.

Risks and Assumptions

Permission to use staff or student data may arrive late, so evaluation uses synthetic data until POPIA consent exists.

The scope risk is treating analytics, bulk exports, or audit logs as required work before the core product is done.

If a Friday milestone slips, the owner tells Willem Basson that week and the group cuts back to the three core features.

Approval

This version 1 charter is the Week 2 plan submitted for supervisor review on 9 October 2026.

Willem Basson signs for the group as lead; Moegammad Green prepared this work plan.

Ms Amenda Raganya records supervisor approval after the Week 2 review.

CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07

Work plan

Week of 9 October 2026: start and evidence

Task	Owner	Done when
Submit Chapters 1 and 2	Willem Basson	Chapters are in the evidence folders
Submit this charter and work plan	Moegammad Green	Charter is ready for supervisor review
Ethical clearance request	Willem Basson	Request is submitted; no staff or student data is collected before written permission
GitHub repository and link	Moegammad Green	Repository link is recorded for the submission
Confirm core scope with the group	All	Logbook, token, and dashboard are the only required product work

Week of 16 October 2026: requirements and design

Task	Owner	Done when
Use cases for student, host employer, and coordinator	Sihle Kayise	Each core feature has a use case the group agrees on
Activity flow for entry, token sign-off, and dashboard status	Dylan Shepard	The three flows are drawn and match the scope
Data needed for hours, evidence, token, and status	Moegammad Green	Fields are listed without storing real personal information
Screen outline for the three features	All	The group can demo the intended screens on paper or in a sketch

CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07

Week of 23 October 2026: core build and tests

Task	Owner	Done when
Logbook entry with evidence and hours completed	Willem Basson	A student can create and view an entry and see progress
Time-limited token and employer sign-off with no account	Moegammad Green	A host can open a link, verify, and the token expires
Coordinator dashboard: on-track, awaiting, overdue	Sihle Kayise	A coordinator can see those three states from synthetic records
Tests of the three core features	Dylan Shepard	Each feature has a recorded pass or a listed defect
Fix defects that block the demo	Moegammad Green, with Dylan Shepard	The three features run together for the demonstration

Week of 29 October 2026: submit and demonstrate

Task	Owner	Done when
Dissertation chapters and evidence folders	Willem Basson	Folders match the module submission list
Working app on synthetic data	Moegammad Green	Demo path is logbook, token, then dashboard
Test evidence	Dylan Shepard	Test notes sit with the build evidence
Demonstration	All	The group shows the three core features to the supervisor

CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07