WEEKLY PROJECT PROGRESS REPORT


Week / Date

Week of the 12th – the 16th of October 2026


Planned Work

- Chapter 3: Requirements and Methodology
- Software Requirements Specification (SRS)
- Chapter 4: System Design (4.1 to 4.6)
- Development Evidence
- Revised Chapters 1 and 2
- Weekly Progress Report
- Included Work plan
- Actual Development of the Application

Completed Work



CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07


Commits on Oct 15, 2026
formatted and added chapter 3, 4(up to 4.5) and the SRC doc to submission folder
FyreGH committed 7 hours ago
38e8a6f
created week 3 submission folder, with revised chapter 1 and 2 table doc
FyreGH committed 7 hours ago
917f34f
removed digital signatures from chapter 1 requirements
FyreGH committed 7 hours ago
b4c0d76
updated status messages on chapter 2 to match chapter 1
FyreGH committed 8 hours ago
f255d6e
Updated chapter 3 format
FyreGH committed 8 hours ago
52d753c
Merge chapter 3 into my branch
FyreGH committed 9 hours ago
3e1fabe
Add files via upload
sihle588 authored 10 hours ago
Verified
daf3c24
Updated format for chapters 1 and 2
FyreGH committed 10 hours ago
c5794a4
Commits on Oct 14, 2026
Merge pull request #2 from Noobey32/gedion/SRS_Documents_Chapter_3
Cyber-4 authored yesterday
Verified
4cf6b94
SRS documentation done, Folder 0_3
Cyber-4 committed yesterday
f84afa3
- system design document
Noobey32 committed yesterday
ad457c0
Drawio diagrams
Noobey32 committed yesterday
29c2cab
Commits on Oct 14, 2026
Merge pull request #2 from Noobey32/gedion/SRS_Documents_Chapter_3
Cyber-4 authored yesterday
Verified
4cf6b94
SRS documentation done, Folder 0_3
Cyber-4 committed yesterday
f84afa3
- system design document
Noobey32 committed yesterday
ad457c0
Drawio diagrams
Noobey32 committed yesterday
29c2cab
Commits on Oct 12, 2026
resolved form action issue
Noobey32 committed 3 days ago
369fe55
Document core data, auth, and verification flows in lib and actions.
Noobey32 committed 3 days ago
af5d423
Add student signup with CTU email and password validation.
Noobey32 committed 3 days ago
5883791
updated project overview readme
Noobey32 committed 3 days ago
f1f691e
Add TrackWIL MVP with JSON storage and mentor verification.
Noobey32 committed 3 days ago
5893fee
gitignore
Noobey32 committed 3 days ago
bdd42c1
Next.js scaffold
Noobey32 committed 3 days ago
32c3f87

Challenges / Issues

The time constraints are a bit tuff, with all the assessment, the studying, coordinating on everybody's schedules etc.

Next Week Plan

- **Monday -** Striving to better the MVP.
- **Monday -** Chapter 4 completed, including wireframes, and 4.6 - 4.8
- **Tuesday -** Chapter 5, Testing, Results & Evaluation (draft)
- **Tuesday/ Wednesday -** Testing Workbooks
- **Wednesday/ Thursday/ Friday -** Full dissertation draft
- **Thursday/ Friday -** Working on a presentation pan.

Supervisor Feedback

Comments, corrections and go-ahead.

_____

_____

_____

_____

Sign-off

Group Representative: _____ Supervisor: _____ Date: _____

_____

_____

CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07