CTU training solutions | Private Tertiary Education

CAPSTONE PROJECT

PROJECT CHARTER & WORK PLAN

Student / Group Template

Project Title	TrackWIL
Group Members	Willem Basson, Dylan Shepard, Moe Green, Sihle Kayise
Module	SPM622
Lecturer / Supervisor	Amanda Raganya
Week / Stage	Week 2
Submission Date	29 October 2026

CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07

Project Overview

TrackWIL replaces lost PDF and email workplace logbooks for occupational students at CTU Cape Town.

Students, host employers, and coordinators need one place to record, verify, and see required hours.

The core product is due on 29 October 2026: logbook entry, token verification, and a coordinator dashboard.

Aim and Objectives

The aim is to build and evaluate TrackWIL so coordinators can see hour compliance without a manual file audit.

Objective 1 is logbook entry with evidence and progress. Objective 2 is employer sign-off by a secure token link. Objective 3 is a dashboard of on-track, awaiting, and overdue logbooks.

Scope and Deliverables

In scope are the three core features, the dissertation chapters, ethical clearance, GitHub evidence, tests, and the demo.

Analytics, bulk exports, audit logs, and staff or student data collected before written campus permission are out of scope.

Deliverables are the web app, this charter, the weekly submissions, the dissertation, and the 29 October demonstration.

Team and Roles

Willem Basson is group lead and owns client contact, the repository, milestones, and ethical clearance.

Sihle Kayise

Dylan Shepard is in charge of QA so that the project reaches its requirements

Moegammad Green is the developer.

All four members share design, the core build, testing, and the final dissertation and demonstration.

CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07

Milestones

9 October 2026: submit Chapters 1 and 2, this charter, ethical clearance, and the GitHub repository link.

16 October: requirements and design.

23 October: core build and tests of logbook, token, and dashboard.

29 October 2026: dissertation, working app, evidence folders, and demonstration.

Risks and Assumptions

Permission to use staff or student data may arrive late, so evaluation uses synthetic data until POPIA consent exists.

The scope risk is treating analytics, bulk exports, or audit logs as required work before the core product is done.

If a Friday milestone slips, the owner tells Willem Basson that week and the group cuts back to the three core features.

Approval

This version 1 charter is the Week 2 plan submitted for supervisor review on 9 October 2026.

Willem Basson signs for the group as lead; Moegammad Green prepared this work plan.

Ms Amenda Raganya records supervisor approval after the Week 2 review.

CTU Training Solutions (PTY) Ltd is fully accredited by the MICT SETA (ACC/2006/07/186) through the Quality Council for Trades and Occupations (QCTO). CTU Training Solutions is registered with the Department of Higher Education and Training as a Private College (2018/FE07/004) and provisionally registered as a private higher education institution (No 2014/HE07/004) Co. Reg No:2005/038944/07