WEEKLY PROJECT PROGRESS REPORT

Week / Date

Week 4 (Sprint 3): 19 to 23 October 2026. Group 3, TrackWIL. Report prepared for the Week 4 review on Friday 23 October 2026.

Planned Work

The plan from the Week 3 report was:

- Improve the MVP (minimum viable product).
- Complete Chapter 4, including the user interface design and sections 4.6 to 4.8.
- Write the Chapter 5 draft (Testing, Results and Evaluation).
- Complete the testing workbooks (Test Plan, Test Cases and Results, Defect Log, Requirements Traceability Matrix).
- Compile the full dissertation draft (front matter and Chapters 1 to 5, with an outline of Chapter 6).
- Prepare the presentation plan (slide outline and demo script).

Completed Work

Table 1: Work completed this week

Work item	Owner	Evidence	Status
Chapter 5 draft, Test Plan and first test cases (TC-001 to TC-009)	Sihle Kayise	Commit 48df206; pull request #4	Draft complete
MVP improvement: JSON file storage replaced with an SQLite database (schema, seed data, transactions, one-time token protection, 24-hour limit) and 28 automated end-to-end checks passed	Gedion Basson	Commit 7080e7f; pull request #5	Complete
Chapters 1 to 4, the SRS and the Database Design document updated to match the system that was built	Gedion Basson	Commit 2634d57; pull request #6	Complete
Chapter 4 completed (sections 4.1 to 4.9), with new class and activity diagrams, updated architecture, sequence, use case and ER diagrams, and screenshots of the running application	Gedion Basson	04_System_Design_and_Development; pull request #6	Complete
Sprint backlog, risk, issue and change register and this progress report updated	Gedion Basson	09_Project_Management_Evidence	Complete

Not yet completed (carried forward): execution of all test cases with actual results, the Defect Log and the Requirements Traceability Matrix; Chapter 6; the compiled dissertation draft; the slide outline and demo script; the Individual Contribution Forms; and the screen-recorded walkthrough.

Challenges / Issues

- **Documentation did not match the build.** Chapters 1 and 3 and the SRS described mentor accounts, a separate lecturer dashboard and PostgreSQL. The documents were rewritten to match the built system, and the deferred features were recorded as future work (Issue I01, resolved).
- **Security defect found.** The session cookie stores the user id without a signature, so a user who edits the cookie could impersonate another account. A fix is planned for 25 October and will be retested (Issue I02).
- **Functional defect found.** If a mentor link expires before the mentor responds, the entry stays Pending verification and cannot be resubmitted (Issue I03).
- **Framework vulnerability.** The Next.js build reports a known security vulnerability in version 16.4.0; an upgrade is planned on a separate branch (Issue I04).
- **Ethical permission pending.** No written campus permission has been received, so usability testing with staff and students cannot start; all testing uses synthetic data (Risk R01).
- **Time pressure and uneven commits.** Other assessments limited the time available, and the number of commits differs between members (Risks R03 and R04).

Next Week Plan

Week 5 (Sprint 4, final): 24 to 29 October 2026.

Table 2: Plan for the final week

Day	Task	Owner
Fri 23 Oct	Record the 3-5 minute walkthrough; submit Group3_Week4.pdf by 12:00	Gedion Basson
Sat 24 - Sun 25 Oct	Fix the session cookie defect (I02) and the expired-link defect (I03); add and run test cases	Gedion Basson, Moegammad Green
Sat 24 - Mon 26 Oct	Execute all test cases with actual results; complete the Defect Log and the Traceability Matrix	Dylan Shepard, Sihle Kayise
Mon 26 Oct	Complete the two Chapter 2 references; upgrade Next.js and rerun tests	Dylan Shepard, Moegammad Green
Mon 26 - Tue 27 Oct	Finalise Chapter 5 with results and evaluation; write Chapter 6	Sihle Kayise, Gedion Basson
Tue 27 - Wed 28 Oct	Compile the final dissertation (front matter, abstract, contents, references, appendices); Turnitin check	Gedion Basson, Dylan Shepard
Tue 27 - Wed 28 Oct	Slides, demo script and backup plan; Individual Contribution Forms	All members
Thu 29 Oct	Final submission; presentation and live demonstration in business attire	All members

Supervisor Feedback

Comments, corrections and go-ahead.

Sign-off

Group Representative: Gedion Basson _____ Supervisor: _____ Date: _____