PROJECT SCHEDULE & SPRINT BACKLOG

Task ID	Chapter/Sprint	Task / User Story	Owner	Start Date	Due Date	Priority	Status	% Complete	Evidence / Deliverable
T01	Sprint 0: Proposal (2-8 Oct)	Write the problem project proposal and obtain topic acceptance	Gedion Basson	02 Oct 2026	07 Oct 2026	High	Complete	100%	Project Proposal folder; Topic_Acceptance_Group3.pdf; commits 08ea06b, e03757d
T02	Sprint 0: Proposal (2-8 Oct)	Revise the proposal after supervisor comments (scope narrowed to three core features)	Moegammad Green, Gedion Basson	07 Oct 2026	07 Oct 2026	High	Complete	100%	SPM Problem Project Proposal (Revised).md; commits 5465df5, 78eef1e
T03	Sprint 0: Proposal (2-8 Oct)	Create the GitHub repository, folder structure and add collaborators	Moegammad Green, Gedion Basson	07 Oct 2026	08 Oct 2026	High	Complete	100%	github.com/Noobey32/TrackWIL; commits 629b191, cb29667, 725798c
T04	Sprint 0: Proposal (2-8 Oct)	Group declaration and roles; ethical clearance confirmation (folder 00)	Gedion Basson	08 Oct 2026	08 Oct 2026	High	Complete	100%	00_Project_Administration; commit 08aaa44
T05	Sprint 0: Proposal (2-8 Oct)	Project charter and work plan (version 1)	Moegammad Green	08 Oct 2026	09 Oct 2026	High	Complete	100%	09_Project_Management_Evidence/ Project_Charter_and_Work_Plan; commits 9134c50, 4ebeae7
T06	Sprint 1 / Week 2 (9 Oct)	Chapter 1: Introduction (draft)	Sihle Kayise	07 Oct 2026	09 Oct 2026	High	Complete	100%	01_Introduction; commit 800fe83
T07	Sprint 1 / Week 2 (9 Oct)	Chapter 2: Literature Review and Literature Review Matrix	Dylan Shepard	08 Oct 2026	09 Oct 2026	High	Complete	100%	02_Literature_Review; commits 12de6ad, 16f0efc
T08	Sprint 1 / Week 2 (9 Oct)	Harvard reference list	Dylan Shepard	09 Oct 2026	09 Oct 2026	Medium	Complete	100%	Week 2 Submission/Reference list; commit 79cf0f8
T09	Sprint 1 / Week 2 (9 Oct)	Compile and submit Week 2 submission (Group3_Week 2.pdf)	Gedion Basson	09 Oct 2026	09 Oct 2026	High	Complete	100%	Week 2 Submission folder; commits 87c899a, 5a84b15
T10	Sprint 1: App (9-15 Oct)	US-01 Next.js project set-up, sign-in, sign-out and sessions	Moegammad Green	12 Oct 2026	12 Oct 2026	High	Complete	100%	05_Source_Code/trackwil; commits 32c3f87, 5893fee
T11	Sprint 1: App (9-15 Oct)	US-02/US-03 Logbook entries with evidence upload and hour progress	Moegammad Green	12 Oct 2026	12 Oct 2026	High	Complete	100%	src/app/student, actions/logbook.ts; commit 5893fee
T12	Sprint 1: App (9-15 Oct)	US-04/US-05 Submit for verification and mentor approval through a one-time link	Moegammad Green	12 Oct 2026	12 Oct 2026	High	Complete	100%	src/app/verify, actions/verify.ts; commits 5893fee, 369fe55
T13	Sprint 1: App (9-15 Oct)	US-07 Coordinator dashboard (On track, Awaiting verification, Overdue)	Moegammad Green	12 Oct 2026	12 Oct 2026	High	Complete	100%	src/app/coordinator, lib/logbook-metrics.ts; commit 5893fee
T14	Sprint 1: App (9-15 Oct)	US-01 Student sign-up with CTU email and password rules	Moegammad Green	12 Oct 2026	12 Oct 2026	Medium	Complete	100%	lib/signup-validation.ts; commit 5883791
T15	Sprint 2 / Week 3 (16 Oct)	UML, ERD and architecture diagrams (draw.io)	Moegammad Green	14 Oct 2026	14 Oct 2026	High	Complete	100%	04_System_Design_and_Development/diagrams; commit 29c2cab
T16	Sprint 2 / Week 3 (16 Oct)	Chapter 4 draft (sections 4.1 to 4.6)	Moegammad Green	14 Oct 2026	15 Oct 2026	High	Complete	100%	Chapter_4_System_Design_and_Development.docx; commit ad457c0
T17	Sprint 2 / Week 3 (16 Oct)	Software Requirements Specification (SRS)	Gedion Basson	14 Oct 2026	14 Oct 2026	High	Complete	100%	03_Requirements_and_Methodology; commit f84afa3; PR #2
T18	Sprint 2 / Week 3 (16 Oct)	Chapter 3: Requirements and Methodology (draft and formatting)	Sihle Kayise, Dylan Shepard	14 Oct 2026	15 Oct 2026	High	Complete	100%	commits daf3c24, 52d753c

Task ID	Chapter/Sprint	Task / User Story	Owner	Start Date	Due Date	Priority	Status	% Complete	Evidence / Deliverable
T19	Sprint 2 / Week 3 (16 Oct)	Revise Chapters 1 and 2 using Week 2 feedback; revision table	Dylan Shepard	15 Oct 2026	15 Oct 2026	High	Complete	100%	commits c5794a4, b4c0d76, f255d6e, 917f34f
T20	Sprint 2 / Week 3 (16 Oct)	Compile and submit Week 3 submission with work plan and progress report	Gedion Basson, Moegammad Green	15 Oct 2026	15 Oct 2026	High	Complete	100%	Week 3 Submission folder; commits 98e8363, 6b6b05b; PR #3
T21	Sprint 3 / Week 4 (23 Oct)	Chapter 5 draft, Test Plan and first test cases	Sihle Kayise	20 Oct 2026	22 Oct 2026	High	Complete	100%	06_Testing_Results_and_Evaluation; commit 48df206; PR #4
T22	Sprint 3 / Week 4 (23 Oct)	Replace JSON file storage with an SQLite database (schema, seed, transactions)	Gedion Basson	22 Oct 2026	22 Oct 2026	High	Complete	100%	05_Source_Code/trackwil/database; commit 7080e7f; PR #5
T23	Sprint 3 / Week 4 (23 Oct)	Update Chapters 1-4, SRS and Database Design to match the build; class and activity diagrams; UI screenshots	Gedion Basson	22 Oct 2026	23 Oct 2026	High	Complete	100%	commit 2634d57; PR #6
T24	Sprint 3 / Week 4 (23 Oct)	Update sprint backlog, risk register and weekly progress report	Gedion Basson	23 Oct 2026	23 Oct 2026	Medium	Complete	100%	09_Project_Management_Evidence (this branch)
T25	Sprint 3 / Week 4 (23 Oct)	Fix defect: unsigned session cookie allows impersonation; retest	Gedion Basson	23 Oct 2026	25 Oct 2026	High	Complete	100%	Commit 5268c2e (branch gedion/fix-defects); DEF-01 closed; TC-121 pass
T26	Sprint 3 / Week 4 (23 Oct)	Execute all test cases with actual results; complete Defect Log and Requirements Traceability Matrix	Gedion Basson (automated suite); Sihle Kayise (manual TC-001 to TC-014)	23 Oct 2026	26 Oct 2026	High	Complete	100%	Test_Cases_and_Results, Defect_Log, Requirements_Traceability_Matrix; tests/system-tests.mjs (36/36 pass)
T27	Sprint 3 / Week 4 (23 Oct)	Record the 3-5 minute screen-recorded walkthrough	Gedion Basson	23 Oct 2026	23 Oct 2026	High	Not Started	0%	Video link on first page of Group3_Week4.pdf
T28	Sprint 3 / Week 4 (23 Oct)	Compile and submit Week 4 submission (Group3_Week4.pdf)	Gedion Basson	23 Oct 2026	23 Oct 2026	High	In Progress	50%	Week 4 Submission folder
T29	Sprint 4: Final (24-29 Oct)	Fix defect: entry stays Pending when its link expires; retest	Gedion Basson	24 Oct 2026	23 Oct 2026	Medium	Complete	100%	Commit 5268c2e; DEF-02 closed; TC-137 pass
T30	Sprint 4: Final (24-29 Oct)	Upgrade Next.js to a patched version and rerun tests	Moegammad Green	24 Oct 2026	27 Oct 2026	Medium	Not Started	0%	Issue I04 in Risk Register
T31	Sprint 4: Final (24-29 Oct)	Usability test and questionnaire (only with written permission and consent)	Dylan Shepard	26 Oct 2026	27 Oct 2026	Medium	Blocked	0%	Awaiting written campus permission (Ethical Clearance Confirmation)
T32	Sprint 4: Final (24-29 Oct)	Chapter 5: Testing, Results and Evaluation (final)	Sihle Kayise, Dylan Shepard	24 Oct 2026	28 Oct 2026	High	In Progress	30%	Chapter_5_Testing_Results_and_Evaluation.docx
T33	Sprint 4: Final (24-29 Oct)	Chapter 6: Conclusion and Recommendations	Gedion Basson	26 Oct 2026	28 Oct 2026	High	Not Started	0%	07_Conclusion_and_Recommendations
T34	Sprint 4: Final (24-29 Oct)	Final dissertation: front matter, abstract, contents, lists, references and appendices	Gedion Basson	26 Oct 2026	28 Oct 2026	High	Not Started	0%	08_Final_Dissertation
T35	Sprint 4: Final (24-29 Oct)	Complete the two incomplete Chapter 2 references	Dylan Shepard	24 Oct 2026	26 Oct 2026	Medium	Not Started	0%	Chapter 2 reference list
T36	Sprint 4: Final (24-29 Oct)	Presentation slides and demo script with backup plan	Moegammad Green, All	24 Oct 2026	28 Oct 2026	High	Not Started	0%	11_Presentation_and_Demonstration
T37	Sprint 4: Final (24-29 Oct)	Individual Contribution Forms with Git evidence references	All members	24 Oct 2026	28 Oct 2026	High	Not Started	0%	12_Assessment/Individual_Contribution_Form.docx

Task ID	Chapter/Sprint	Task / User Story	Owner	Start Date	Due Date	Priority	Status	% Complete	Evidence / Deliverable
T38	Sprint 4: Final (24-29 Oct)	Turnitin similarity check (below 15%) and final submission checklist	Gedion Basson	28 Oct 2026	29 Oct 2026	High	Not Started	0%	12_Assessment/Final_Submission_Checklist.xlsx
T39	Sprint 4: Final (24-29 Oct)	Rehearse the presentation and live demonstration in business attire	All members	28 Oct 2026	29 Oct 2026	High	Not Started	0%	Demo Script