PROJECT RISK, ISSUE & CHANGE REGISTER

ID	Type	Date	Description	Likelihood	Impact	Priority	Owner	Mitigation / Action	Status	Due Date	Outcome
R01	Risk	08 Oct 2026	Written campus permission to collect staff or student data arrives late or is refused, so no real usability or time-on-task data can be collected.	Medium	Medium	Medium	Gedion Basson	Develop, test and demonstrate with synthetic data only; state this in the dissertation; keep the questionnaire ready to run within a day if permission arrives.	Open	27 Oct 2026	
R02	Risk	08 Oct 2026	Scope creep: analytics, bulk exports or audit logs are started before the three core features work.	Medium	High	High	Gedion Basson	Stretch goals only after the core works; deferred requirements recorded in Chapter 3.	Closed	22 Oct 2026	Core features delivered; stretch goals deferred to future work.
R03	Risk	08 Oct 2026	A Friday milestone slips because members also have other assessments.	High	High	High	Gedion Basson	Owner tells the group lead in the same week; cut back to the core features; daily plan in the weekly progress report.	In Progress	29 Oct 2026	Week 2 and Week 3 submitted on time.
R04	Risk	09 Oct 2026	Uneven Git contributions between members reduce individual marks (rubric criteria 6 and 10).	Medium	High	High	Gedion Basson	Each member commits their own work on a name/task branch and merges through a pull request; contribution forms reference specific commits.	Open	28 Oct 2026	
R05	Risk	12 Oct 2026	JSON file storage rewrites the whole file on each change and has no keys or constraints, so data could be corrupted or become inconsistent.	Medium	High	High	Moegammad Green	Replace with an SQLite database with foreign keys, CHECK constraints and transactions.	Resolved	22 Oct 2026	Migrated to SQLite (PR #5, commit 7080e7f).
R06	Risk	12 Oct 2026	Harmful or unexpected files uploaded as evidence.	Low	High	Medium	Moegammad Green	Allow only PDF and image types, store under random names outside the public folder, serve only to the owner and staff.	Resolved	12 Oct 2026	Implemented in actions/logbook.ts and api/evidence route.
R07	Risk	23 Oct 2026	The live demonstration fails (laptop, network or data problem).	Medium	High	High	Moegammad Green	Run locally with the SQLite seed data; npm run db:reset before the demo; screen-recorded walkthrough and screenshots as backup; second laptop ready.	Open	29 Oct 2026	
R08	Risk	23 Oct 2026	Turnitin similarity of 15% or more.	Low	High	Medium	Dylan Shepard	Write in own words, cite every source in Harvard style, check the full draft early.	Open	28 Oct 2026	
I01	Issue	22 Oct 2026	Chapters 1 and 3 and the SRS described mentor accounts, a separate lecturer dashboard and PostgreSQL, which do not match the system that was built.	High	Medium	High	Gedion Basson	Rewrite the documents to match the build and record deferred requirements.	Resolved	23 Oct 2026	Documents updated (PR #6).
I02	Issue	22 Oct 2026	Security defect: the session cookie stores the user id without a signature, so a user who edits the cookie can impersonate another account.	High	High	High	Gedion Basson	Sign the session cookie or use a random session token stored in the database; add a test case and retest.	Resolved	25 Oct 2026	Fixed on 23 Oct 2026: signed session cookie (commit 5268c2e); DEF-01 closed after retest TC-121.
I03	Issue	22 Oct 2026	Defect: when a mentor link expires before the mentor responds, the entry stays Pending verification and the student cannot resubmit it.	Medium	Medium	Medium	Gedion Basson	Allow resubmission of a pending entry that has no active link; add a test case and retest.	Resolved	26 Oct 2026	Fixed on 23 Oct 2026 (commit 5268c2e); DEF-02 closed after retest TC-137.
I04	Issue	22 Oct 2026	The Next.js build reports that version 16.4.0 is affected by a known security vulnerability.	High	Medium	Medium	Moegammad Green	Upgrade Next.js on a separate branch and rerun all tests before merging.	Open	27 Oct 2026	
I05	Issue	23 Oct 2026	Two Chapter 2 references are incomplete (Hains-Wesson et al. 2026; Sonia Online n.d.).	High	Medium	Medium	Dylan Shepard	Find the original sources and complete the Harvard references.	Open	26 Oct 2026	
I06	Issue	23 Oct 2026	Workplace mentors cannot open evidence files from the verification link, because evidence downloads require sign-in.	High	Medium	Medium	Moegammad Green	Recorded as a limitation and future work; mentors verify from the entry description.	Accepted	23 Oct 2026	Documented in Chapter 3 (deferred requirements).

ID	Type	Date	Description	Likelihood	Impact	Priority	Owner	Mitigation / Action	Status	Due Date	Outcome
C01	Change	07 Oct 2026	Scope narrowed to three core features (logbook, token verification, coordinator dashboard) after supervisor feedback; analytics, exports and audit logs moved to stretch goals.	Low	Medium	Medium	Gedion Basson	Revise the proposal and work plan.	Closed	07 Oct 2026	Revised proposal accepted (commit 5465df5).
C02	Change	07 Oct 2026	Week 1-7 plan replaced with one-week sprints ending on each Friday submission, finishing on 29 October.	Low	Medium	Medium	Gedion Basson	Update the methodology and work plan.	Closed	07 Oct 2026	Sprint plan in Chapter 3.
C03	Change	12 Oct 2026	Workplace mentors verify through a one-time link instead of having accounts and a mentor dashboard.	Low	Medium	Medium	Moegammad Green	Implement token verification; update requirements and design.	Closed	23 Oct 2026	Implemented; Chapters 1, 3 and 4 updated.
C04	Change	12 Oct 2026	Lecturers use the coordinator dashboard instead of a separate lecturer dashboard.	Low	Low	Low	Moegammad Green	Route lecturers to /coordinator; update requirements.	Closed	23 Oct 2026	Implemented; lecturer demo account added.
C05	Change	22 Oct 2026	Data storage changed from JSON files to SQLite.	Low	High	Medium	Gedion Basson	Migrate the repository layer only; rerun all tests.	Closed	22 Oct 2026	PR #5; 28 automated checks passed.
C06	Change	22 Oct 2026	Written mentor feedback on rejected entries deferred to future work.	Low	Medium	Medium	Gedion Basson	Record in the deferred requirements and Chapter 6 recommendations.	Accepted	23 Oct 2026	Documented in Chapter 3.